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Date: May 22, 2002
Subject: Former Electro Finishers Site, Chicago, Cook County,

Illinois
From: Charles Gebien, OSC
To: K. Mould, OERR, Washington D.C. . . . . . . . . . . E-Mail

R. Karl, Chief, U.S. EPA ERB . . . . . . . . . . . . E-Mail
W. Bolen, Chief, U.S. EPA ERB RS2 . . . . . . . . . E-Mail
W. Messenger, Chief, U.S. EPA ESS . . . . . . . . . E-Mail
A. Lilly, Enforcement Specialist, U.S. EPA ESS . . . E-Mail
L. Johnson, Attorney, ORC, U.S. EPA . . . . . . . . E-Mail
B. Everetts, IEPA . . . . . . . . . . . . FAX: 217-782-3258
U.S. Fish & Wildlife-Illinois . . . . . . FAX: 309-793-5804
D. Smith, Chicago Dept. Env. . . . en00184@cityofchicago.org

BACKGROUND

POLREP: Initial, #1 State Notification: IEPA notified
Report Period: 5/7-9/02 NRC Incident Reporttt none
Response Authority: CERCLA Start Date: 5/7/02
Site #: B5R4 Action Memorandum Status: Approved
NPL Status: non-NPL CERCLIS ID#: ILD009437906

SITE DESCRIPTION

The Former Electro Finishers site is located at 1662-1668 West
Fullerton Avenue, Chicago, Illinois (41° 55' 33.6" N latitude, 87°
40' 16.3" W longitude). Historical records provided by the City of
Chicago Department of the Environment (CDE) document that the
Former Electro Finishers (FEF) site was an active chromium plating
shop for approximately 40 years, that ceased operations in 1990.
Mr. Jim Petrozinni of Lincoln Park Property Management (LPPM) is
the present owner of the property. The site is comprised of four
brick buildings which are oriented in an east-west row facing south
onto Fullerton Avenue and two small fenced yards. The site is
located in a predominantly residential/commercial area and is
bounded by Fullerton Avenue to the south, a residence to the west,
a business to the east and an alley to the north.

On March 9, 2000, Pat Guzowski of the Metropolitan Water
Reclamation District of Greater Chicago (MWRDGC) and Mark Retzlaff
of the Illinois Environmental Protection Agency (Illinois EPA)
responded to a complaint by John Zadrozy of 1704 West Fullerton
concerning Green and yellow crystalline material that had been
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forming in his basement and sump. Analytical results of sampling
performed during this response indicated the presence of toxicity
characteristic leaching procedure (TCLP) chromium at 302 milligrams
/liter mg/1. Waste materials that contain TCLP chromium levels that
are greater than 5 mg/1 are considered hazardous wastes as defined
in the Resource Conservation and Recovery Act (RCRA) regulations.

On May 5, 2000, in response to the Zadrozy Complaint, Pete Bataille
of CDE and Pat Guzowski of MWRDGC inspected the site. An LPPM
employee told CDE and MWRDGC that several vats or tanks had been
left in the ground and concreted over. The CDE collected a grab
sample of yellowish material from the floor and walls of the site
building. Analytical results indicated a chromium level of 17,200
mg/1 total chromium. The inspectors also noted yellow staining on
the sidewalk in front of the site.

At the request of CDE and Illinois EPA, the United States
Environmental Protection Agency's (U.S. EPA) On-Scene Coordinator
(OSC) Rey Rivera, Claton Koher, Agency for Toxic Substances and
Disease Registry (ATSDR) and members of the Superfund Assessment
and Response Team (START) conducted an assessment of the site for
a removal action on August 10, 2000. Eight samples were collected
from surfaces within the site buildings and from soil and debris in
the outdoor areas of the site. All eight samples were found to
contain elevated levels of total chromium, ranging from 4,800 to
52,000 mg/1. Five samples contained elevated levels of hexavalent
chromium, ranging from 2,200 to 37,000 mg./l. Four samples contained
total lead greater than 1000 mg/1, the highest being 4,900 mg/1.
Seven of the samples were analyzed for TCLP chromium, of which five
contained greater than the 5 mg/1 RCRA limit for a chromium
characteristic hazardous waste (ranged from 120 to 2000 mg/1 TCLP
chromium). The assessment team was unable to obtain access to Mr.
Zadrozny's home at 1704 W. Fullerton for sampling.

On January 25; 2001, the site assessment team revisited Mr.
Zadrozy's home at 1704 W. Fullerton for sampling. Two water samples
were collected from the basement sump and two wipe samples were
collected from the basement walls. The two water samples contained
total chromium at 13 mg/1. Several metals were detected in the wipe
samples, most significantly chromium and hexavalent chromium (840
to 4,500 micrograms total chromium per square foot and 5.9 to 28
micrograms hexavalent chromium per square foot).

On March 13, 2001 U.S. EPA Sent a General Notice of Potential
Liability and Request for Information to Mr. James Petrozinni
regarding the site.

In a letter of April 25, 2001, the Illinois Department of Public



Health (IDPH) notified building occupants that based on U.S. EPA
sampling at the site, persons inside the building may be exposed to
elevated levels of chromium and lead.

On May 11, 2001, the IDPH completed a Health Consultation for the
Former Electro Finishers site. The health consultation concludes
that the site presents a public health hazard for persons who may
be exposed to hexavalent chromium and lead in the dust and air
inside the building and that the extent of contamination and
potential for exposure at nearby residential properties needs to be
characterized.

On November 26, 2001, U.S. EPA issued Unilateral Administrative
Order Docket No. V-W-'02-C-667 (UAO) to Mr. Petrozzini requiring
the him to conduct a removal action to address on-site and off-site
contamination. On February 6, 2002, Lisa Kritt, Mr. Petrozzini's
attorney, responded to the UAO by providing a letter of intent to
comply with the UAO. The letter identified Scott Killip, Seneca
Environmental Services (SES) as the project manager. On February
14, 2002, Larry Johnson, Assistant Regional Counsel, ORC, provided
a written response to Lisa Kritt's letter which deemed February 6,
2002 as the effective date of the UAO and required that the site
work plan be submitted to OSC Charles Gebien by February 20, 2002.
On February 19, 2002, SES submitted a work plan to OSC Gebien. On
March 14, 2002, OSC Gebien disapproved the work plan which did not
address off-site contamination nor include an expeditious schedule
for completion of the work. On March 22, 2002, SES submitted a
revised work plan to OSC Gebien. On March 29. 2002, OSC Gebien
conditionally approved the revised work plan requiring
investigation of off-site contamination and prior approval of any
subsurface remediation work performed at the site.

REMOVAL ACTIONS TAKEN

The following description of actions taken is copied from the "Status
Report for FEF" dated May 17, 2002 prepared by Scott Killip, SES, and
submitted to OSC Gebien:

May 7, 2002 - Mobilized to the FEF property and gained access to
Zadrozny basement at 1704 West Fullerton Ave. Inspected Zadrozny
basement area and took photographs of areas where yellow staining
was evident. These areas included the lower three feet of the
surface of a chimney located in the north/central area of the
basement and the south wall of the basement. Stained mortar and
yellow precipitate at these areas were removed with hand tools and
vacuumed with a portable vacuum cleaner. The vacuum was equipped
with a Gore Tex filter and a drywall (type) dust bag to eliminate



fugitive dust emissions. An application of 10% sodium bisulfate
solution was applied to the affected areas and followed by a coat
of basement sealer latex paint. Three additional applications of
"Kills" were made on the areas after the sealer dried. Despite the
application of the solution and heavy applications of paint, minor
yellow staining was still apparent that appeared to leach through
the paint, although friable particulates were absent. Cleanup
activities were conducted in Building A and B at FEF, which
consisted of removing yellow precipitate that was evident on the
walls of both structures and in cracks observed in the floor in the
southwest area of Building A (the reported location of plating dip
tanks). Removal of the material was conducted with hand tools and
a vacuum. Notable conditions during the effort were additional
areas of precipitate encountered below layers of paint that had
begun to peel. This was most evident on the north wall of Building
A where precipitate was observed from the floor area to the ceiling
level, approximately 20 feet from the floor. Also notable were the
condition of the red brick construction materials that forms the
structure walls. An inspection of the interior of a brick that was
removed from the wall of Building A indicated that the pore area of
the brick were saturated with a yellow material, presumably
chromium waste. Materials removed from the wall areas were
containerized in a 55-gallon drum and sealed.

May 8, 2002 - A fourth application of paint was made at the
Zadrozny basement with similar results that were encountered on May
7. Four hand augers were attempted in Build B. Refusal was
encountered at 1.5 to 3 feet in the borings and one sample was
collected for analysis at 3 feet in boring B2. Two hand augers
were attempted outside in the fenced area north of Building A.
Refusal was encountered in both borings at 2.5 feet. A sample was
collected in boring B5 at 2.5 feet. Additional areas of Building
A and B underwent removal efforts similar to methods used on May 7 .
Concrete was applied to the area of Building A where yellow
precipitate was observed in the cracks in the floor to encapsulate
the cracks and prevent further precipitate from forming. Yellow
precipitate was removed from the majority of areas where it was
encountered in large volume and friable conditions. Areas where
precipitate had flaked off the walls and collected on the floor
were cleaned using hand tools followed with a vacuum. The
materials were containerized in a 55-gallon drum. A heavy-duty
plastic tarp was placed over a debris pile located in the
aforementioned fenced area north of Building A. The tarp was
weighted down with boards and rocks to keep it in place. This was
completed per U.S. EPA approval to prevent offsite migration of
debris material.

May 9, 2002 - Met with Mr. Petrozinni (FEF owner) and Mr. Charles



Gebien at the FEF site. Mr. Gebien observed the areas where
removal activities had occurred in Buildings A and B and observed
the fenced Area north of Building A. Mr. Gebien also observed the
locations where hand augers were attempted. Conclusions from the
meeting were that a more aggressive method of subsurface
investigation should be conducted using a drill rig or geoprobe.
Additionally, it was agreed that two offsite probes will be
completed in the alley west of FEF

PLANNED REMOVAL ACTIONS

•Await notification from Scott Killip of re-mobe of assessment
work with Geoprobe or drill rig.

•Oversee SES's progress in completing assessment work.

KEY ISSUES

None

ESTIMATED COSTS
Cost Ceiling

U.S. EPA $2,000* . $32,450

•The estimated cost is based on estimated hours for OSC Gebien.


